
SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work to Remove and Replace Steam and 

Condensate Line as required by drawings and specifications.  

B. Location of Project: Veterans Affairs Medical Center 

135 East 38th Street Boulevard  

Erie, PA 16504  

 

C. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

 Phone:  814-868-8661. 

D. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. Beginning July 31, 2005, all employees of general contractor or 

subcontractors shall have the 10-hour OSHA certified Construction 

Safety course and/or other relevant competency training, as 

determined by VA CP with input from the ICRA team.  

2. Submit training records of all such employees for approval before 

the start of work. 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION:  While the Owner occupies the adjacent 

spaces Work provided in Construction includes General, Mechanical, and 

Plumbing Work necessary to remove and replace the existing steam and 

condensate lines from Building 01 to Building 05.  

B. DESCRIPTION:  

1. General:  Work includes the removal of existing steam and condensate 

lines which run from Building 01 and extend to Building 05.  These 

lines are currently housed in a sub-grade sealed concrete trench. 

After removal, the contractor shall install new steam and condensate 



lines utilizing the existing concrete vault system.  The contractor 

shall replace existing hangers and support structures for this 

piping system which have become corroded from salt and water.  All 

re-paving, sidewalk repairs, landscaping, and clean-up shall be the 

responsibility of the contractor. 

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, any returned sets of specifications and 

drawings will be furnished.  These drawings and specifications will 

consist of those returned by prospective bidders. 

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible sepia prints furnished by 

Issuing Office. Such sepia prints shall be returned to the Issuing 

Office immediately after printing is completed. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 



D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Resident Engineer for the purpose of security 

inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 

00, Door Hardware and coordinate. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2007.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2003..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2005..............National Electrical Code 

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Project Engineer for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any worker for 

the contractor or subcontractors beginning work, they shall undergo a 

safety briefing provided by the general contractor’s competent person 

per OSHA requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Resident Engineer that 

individuals have undergone contractor’s safety briefing. 



C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Project Manager. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Project Manager. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Project Manager. 

L. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Project Manage. 

M. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

N. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

O. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

P. If required, submit documentation to the Resident Engineer that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features. 



1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

D. Working space and space available for storing materials shall be as 

determined by the Resident Engineer. 

E. Execute work in such a manner as to interfere as little as possible 

with work being done by others. Keep roads clear of construction 

materials, debris, standing construction equipment and vehicles at all 

times.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others.  Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 



by patients or medical personnel, and Contractor's personnel, except as 

permitted by Resident Engineer where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Medical Centers operations will not 

be hindered. Contractor shall permit access to Department of 

Veterans Affairs personnel and patients through other construction 

areas which serve as routes of access to such affected areas and 

equipment. Coordinate alteration work in areas occupied by 

Department of Veterans Affairs so that Medical Center operations 

will continue during the construction period.  

3. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1 will be temporarily vacated while alterations are 

performed. 

4. WORK HOURS:  8:00 AM to 4:30 PM. Verify with Resident Engineer 

portions of work that required working on off peak hours. 

G. Utilities Services: Maintain existing utility services for Medical 

Center at all times.  Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Resident Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without 

the Medical Center Director’s prior knowledge and written approval. 

Refer to specification Section 26 05 11 for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Resident Engineer, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center.  Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  



4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Resident Engineer. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor. 

I. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

J. Coordinate the work for this contract with other construction 

operations as directed by Resident Engineer. This includes the 

scheduling of traffic and the use of roadways, as specified in Article, 

USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the Resident Engineer in which alterations occur 

and areas which are anticipated routes of access, and furnish a report, 

signed by both to the Contracting Officer.  This report shall list by 

spaces: 

1. Existing condition and types of walls and other surfaces not 

required to be altered throughout affected areas of building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, etc., required by 

drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and Resident Engineer.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of 



Resident Engineer, to be in such condition that their use is impossible 

or impractical, shall be furnished and/or replaced by Contractor with 

new items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) of Section 

00 72 00, GENERAL CONDITIONS.  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and Resident Engineer together shall make a 

thorough re-survey of the areas of buildings involved. They shall 

furnish a report on conditions then existing, of walls and other 

surfaces as compared with conditions of same as noted in first 

condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such roofing and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

 

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 



B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group.  Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to Project Manager for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Resident 

Engineer. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 



h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 



environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

Resident Engineer. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the Resident 

Engineer before it is disturbed. Materials and workmanship used in 

restoring work, shall conform in type and quality to that of original 

existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.    

1.12 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the Resident Engineer's review, as often as 

requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the Resident 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 



1.13 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Resident Engineer, such 

temporary roads which are necessary in the performance of contract 

work. Temporary roads shall be constructed by the Contractor at 

Contractor's expense. When necessary to cross curbing, sidewalks, or 

similar construction, they must be protected by well-constructed 

bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof. 

D. PARKING:  Available parking at the site is very limited.  The 

Contractor will be assigned one spot on VA property; all other vehicles 

will have to park on side streets.  

1.14 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existing elevators. Outside 

type hoist shall be used by Contractor for transporting materials and 

equipment.  

1.15 TEMPORARY TOILETS  

A. Provide (for use of all Contractor's workmen) ample temporary sanitary 

toilet accommodations; suitable portable closet.  Keep such place clean 

and free from flies, and remove portable sanitary facility prior to 

completion of contract, and leave premises perfectly clean.  

1.16 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 



required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. 

2. Water is available at no cost to the Contractor.  

3. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's discretion) of 

use of water from Medical Center's system.  

1.17 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (one paper copy and four CD, 

computer disk copies each) for each separate piece of equipment (CD to 



contain all equipment and an index or the pdf files) shall be delivered 

to the Resident Engineer coincidental with the delivery of the 

equipment to the job site. Manuals shall be complete, detailed guides 

for the maintenance and operation of equipment. They shall include 

complete information necessary for starting, adjusting, maintaining in 

continuous operation for long periods of time and dismantling and 

reassembling of the complete units and sub-assembly components. Manuals 

shall include an index covering all component parts clearly 

cross-referenced to diagrams and illustrations. Illustrations shall 

include "exploded" views showing and identifying each separate item. 

Emphasis shall be placed on the use of special tools and instruments. 

The function of each piece of equipment, component, accessory and 

control shall be clearly and thoroughly explained. All necessary 

precautions for the operation of the equipment and the reason for each 

precaution shall be clearly set forth. Manuals must reference the exact 

model, style and size of the piece of equipment and system being 

furnished. Manuals referencing equipment similar to but of a different 

model, style, and size than that furnished will not be accepted.  

1. All information provided in paper form shall be scanned into pdf 

files and placed on CD for submission. 

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the Resident Engineer and shall be considered concluded only when the 

Resident Engineer is satisfied in regard to complete and thorough 

coverage. The Department of Veterans Affairs reserves the right to 

request the removal of, and substitution for, any instructor who, in 

the opinion of the Resident Engineer, does not demonstrate sufficient 

qualifications in accordance with requirements for instructors above. 



 1. Provide copies of material used during training if different from 

previously submitted maintenance information.  Place instructional 

material on CD or DVD and submit to Resident Engineer. 

1.18 RELOCATED ITEMS   

A. Contractor shall disconnect, dismantle as necessary while protecting 

for reuse, temporarily remove, and reinstall existing lightning 

equipment and items otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by Project Engineer.  

C. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

D. Contractor shall employ services of an installation engineer, who is an 

authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of equipment, required to be 

relocated.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.19 CONSTRUCTION DIGITAL IMAGES  

A. During the construction period through completion, furnish Department 

of Veterans Affairs with 6 (six) views of digital images on Compact 

Disc (CD) of construction including concealing systems containing views 

that reveal how the system was installed.  Show system connections, 

joints, turns, anchorage and any other view selected and/or directed by 

Resident Engineer (RE). Each view shall be taken with a professional 

grade camera with minimum size of 6 megapixels (MP) and the images will 

be a minimum of 2272 x 1704 pixels for 200x250mm (8x 10 inch) prints.  

Provide prints upon request from Resident Engineer.  

B. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24 

bit color and no reduction in actual picture size. Compressed size of 

the file shall be no less than 80 percent or the original with no loss 

of information. File names shall contain the date the image was taken, 

the Project number and a unique sequential identifier.  The CD-ROM 

shall also contain an index of all the images contained therein in 

either a TXT or Microsoft Word format. 



- - - E N D - - - 

 


